COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/07/2019

ESTIMATE SUMMARY 15:47:06
CONTID: C20737S ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 20737S-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 153.0 DAYS TIME ALLOW:  5/24/2019 ? FIXED COMPLETION DA
US 550/32_22_17 DURANGO SIG PERCENT TIME:  64.83 ORIG TIME ALLOW: 5/24/2019 ? FIXED COMPLETION DA”
PROJECT NO: NHPPC200-009
US 550/32_22_17 DURANGO SIG
NAME OF ROAD:
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING 03/02/2019 DATE TIME STARTED 10/01/2018
P.O. BOX 580 DATE LET 05/24/2018 DATE WORK BEGAN
DATE AWARDED 06/07/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/20/2018 DATE ACCEPTED
RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED 10/01/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,922,446.50  PARTICIPATING $ 14,000.00 $ 0.00
AWARD PROJECT AMT: $  3,591,516.00  NON-PARTICIPATING 1,685,671.95 246,227.06
PERCENT COMPLETE: 43.33% TOTAL EARNINGS 1,699,671.95 246,227.06
FUNDS AVAILABLE: $ 2,222,77455  STOCKPILED MATERIALS 11,170.00 11,170.00
GROSS EARNINGS 1,710,841.95 257,397.06
TOTAL CLAIMS: $ 0.00 RETAINAGE -45,164.61 -7,386.81
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,665,677.34 250,010.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,665,677.34 250,010.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 250,010.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20737S-BID ESTIMATE RUN 03/07/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00001 *Removal of Structure 5.000 2.000
EACH 1.000 10,000.00
10,000.00000 3.000 30,000.00
0010 202-00010 *Removal of Tree 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0015 202-00019 *Removal of Inlet 5.000 3.000
EACH 0.000 0.00
8,000.00000 3.000 24,000.00
0020 202-00031 *Removal of Fire Hydrant 2.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0025 202-00035 *Removal of Pipe 90.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0030 202-00155 *Removal of Wall 60.000 60.000
LF 0.000 0.00
200.00000 60.000 12,000.00
0035 202-00200 *Removal of Sidewalk 1,000.000 272.200
Sy 0.000 0.00
35.00000 272.200 9,527.00
0040 202-00202 *Removal of Gutter 94.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0045 202-00203 *Removal of Curb and Gutter 1,483.000 592.000
LF 0.000 0.00
45.00000 592.000 26,640.00
0050 202-00210 *Removal of Concrete Pavement 631.000 48.200
SY 57.000 2,850.00
50.00000 105.200 5,260.00
0055 202-00220 *Removal of Asphalt Mat 800.000 521.700
Sy 68.000 1,360.00

20.00000 589.700 11,794.00
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PCN: 20737S-BID ESTIMATE RUN 03/07/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00250 *Removal of Pavement Marking 1,100.000 0.000
SF 0.000 0.00
4.10000 0.000 0.00
0065 202-00821 *Removal of Sign Panel 1.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0070 202-00828 *Removal of Traffic Signal Equipment (17th Stre et) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0075 202-00828 *Removal of Traffic Signal Equipment (22nd Stre et 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0080 202-00828 *Removal of Traffic Signal Equipment (32nd Stre et) 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0085 202-04000 *Plug Structure 3.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0090 203-00010 *Unclassified Excavation (Complete In Place) 826.000 129.900
CY 46.800 5,428.80
116.00000 176.700 20,497.20
0095 203-01594 *Combination Loader 30.000 17.500
HOUR 2.000 460.00
230.00000 19.500 4,485.00
0100 203-01597 *Potholing 50.000 31.000
HOUR 0.000 0.00
610.00000 31.000 18,910.00
0105 203-02330 *Laborer 40.000 29.000
HOUR 4.000 304.00
76.00000 33.000 2,508.00
0110 206-00000 *Structure Excavation 16.000 16.000
cY 0.000 0.00

230.00000 16.000 3,680.00
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PCN: 20737S-BID ESTIMATE RUN 03/07/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 206-00100 *Structure Backfill (Class 1) 16.000 16.000
cY 0.000 0.00
175.00000 16.000 2,800.00
0120 207-00205 *Topsoil 30.000 19.000
cY 0.000 0.00
210.00000 19.000 3,990.00
0125 208-00002 *Erosion Log Type 1 (12 Inch) 130.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0130 208-00035 *Aggregate Bag 139.000 119.000
LF 20.000 200.00
10.00000 139.000 1,390.00
0135 208-00046 Pre-fabricated Concrete Washout Structure 3.000 3.000
EACH 0.000 0.00
8,000.00000 3.000 24,000.00
0140 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 11.000 11.000
EACH 0.000 0.00
75.00000 11.000 825.00
0145 208-00103 *Removal and Disposal of Sediment (Labor) 15.000 5.000
HOUR 5.000 325.00
65.00000 10.000 650.00
0150 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
157.00000 0.000 0.00
0155 210-00815 *Reset Sign Panel 13.000 13.000
EACH 0.000 0.00
118.00000 13.000 1,534.00
0160 210-02510 *Relay Sprinkler System (17th Street) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0165 210-02510 *Relay Sprinkler System (22nd Street) 1.000 0.000
LS 0.000 0.00

12,000.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0170 210-02510

0175 210-04010

0180 210-04015

0185 210-04020

0190 210-04050

0195 212-00006

0200 212-00032

0205 212-00050

0210 213-00004

0215 213-00008

0220 213-00061

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

ROADWAY

*Relay Sprinkler System (32nd Street)

*Adjust Manhole

*Modify Manhole

*Modify Inlet

*Adjust Valve Box

*Seeding (Native)

*Soil Conditioning

*Sod

*Mulching (Weed Free Straw)

*Mulching (Wood Chip)

*Mulch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005
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ESTIMATE RUN 03/07/2019
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PCN: 20737S-BID ESTIMATE RUN 03/07/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 214-00350 *Deciduous Shrub (5 Gallon Container) 4.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0230 250-00010 *Environmental Health and Safety Management 1.000 0.500
LS 0.000 0.00
6,000.00000 0.500 3,000.00
0235 250-00050 *Monitoring Technician 77.500 77.500
HOUR 0.000 0.00
225.00000 77.500 17,437.50
0240 250-00110 *Health and Safety Officer 1.000 1.000
HOUR 0.000 0.00
175.00000 1.000 175.00
0245 250-00120 *Material Sampling and Delivery 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0250 250-00200 Material Handling (Stockpile) 0.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
0255 250-00210 *Solid Waste Disposal 0.000 0.000
cY 0.000 0.00
1,100.00000 0.000 0.00
0260 250-00220 *Hazardous Waste Disposal 0.000 0.000
cY 0.000 0.00
1,100.00000 0.000 0.00
0265 304-02005 *Aggregate Base Course (Class 2) 120.000 4.000
cY 2.000 290.00
145.00000 6.000 870.00
0270 304-06007 *Aggregate Base Course (Class 6) 600.000 114.100
cY 44.700 6,705.00
150.00000 158.800 23,820.00
0275 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 450.000 30.900
SY 0.000 0.00

150.00000 30.900 4,635.00
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PCN: 20737S-BID ESTIMATE RUN 03/07/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 412-00605 *Concrete Pavement (6 Inch) (Fast Track) 80.000 7.000
Sy 0.000 0.00
200.00000 7.000 1,400.00
0285 412-00901 *Concrete Pavement (9 Inch) (Special) (Fast Tra ck) 1,195.000 365.100
SY 125.000 24,375.00
195.00000 490.100 95,569.50
0290 503-00036 *Drilled Caisson (36 Inch) 211.000 211.000
LF 0.000 0.00
1,250.00000 211.000 263,750.00
0295 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0.000 0.00
1,300.00000 21.000 27,300.00
0300 603-01125 *12 Inch Reinforced Concrete Pipe (Complete In Place) 151.000 141.000
LF 0.000 0.00
225.00000 141.000 31,725.00
0305 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 132.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0310 603-10120 *12 Inch Corrugated Steel Pipe 10.000 10.000
LF 0.000 0.00
210.00000 10.000 2,100.00
0315 603-10360 *36 Inch Corrugated Steel Pipe 8.000 0.000
LF 0.000 0.00
420.00000 0.000 0.00
0320 604-16005  *Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0.000 0.00
12,000.00000 2.000 24,000.00
0325 604-16505  *Inlet Type 16 (Double) (5 Foot) 9.000 3.000
EACH 0.000 0.00
13,000.00000 3.000 39,000.00
0325 MATERIAL ALLOWANCE 0.000
EACH 0.635 8,250.00

13,000.00000 0.635 8,255.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 20737S-BID ESTIMATE RUN 03/07/2019
PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0330 604-30005 *Manhole Slab Base (5 Foot) 6.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0330 MATERIAL ALLOWANCE 0.000
EACH 0.292 2,920.00
10,000.00000 0.292 2,920.00
0335 607-11525 *Fence (Plastic) 500.000 500.000
LF 0.000 0.00
12.00000 500.000 6,000.00
0340 608-00006 *Concrete Sidewalk (6 Inch) 550.000 49.600
SY 12.200 1,586.00
130.00000 61.800 8,034.00
0345 608-00010 *Concrete Curb Ramp 493.000 132.000
SY 47.300 7,095.00
150.00000 179.300 26,895.00
0350 608-10000 *Sidewalk Drain 14.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0355 609-20010  *Curb Type 2 (Section B) 79.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0360 609-21010 *Curb and Gutter Type 2 (Section I-B) (1.5' Pan ) 764.000 240.000
LF 0.000 0.00
50.00000 240.000 12,000.00
0365 609-21020 *Curb and Gutter Type 2 (Section 11-B) 715.000 225.000
LF 14.000 728.00
52.00000 239.000 12,428.00
0370 610-00026 *Median Cover Material (6 Inch Patterned Concre te) 2,186.000 445.200
SF 191.100 7,644.00
40.00000 636.300 25,452.00
0375 612-00041 *Delineator (Flexible) (Type 1) (Crystal) 4.000 1.000
EACH 0.000 0.00
80.00000 1.000 80.00
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PCN: 20737S-BID ESTIMATE RUN 03/07/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0380 613-00100 *1 Inch Electrical Conduit (Trench) 294.000 214.000
LF 0.000 0.00
25.00000 214.000 5,350.00
0385 613-00200 *2 Inch Electrical Conduit (Trench) 1,224.000 504.000
LF 0.000 0.00
19.00000 504.000 9,576.00
0390 613-00206 *2 Inch Electrical Conduit (Bored) 354.000 93.000
LF 0.000 0.00
37.00000 93.000 3,441.00
0395 613-00300 *3 Inch Electrical Conduit (Trench) 1,484.000 1,044.000
LF 0.000 0.00
35.00000 1,044.000 36,540.00
0400 613-00306 *3 Inch Electrical Conduit (Bored) 708.000 186.000
LF 0.000 0.00
38.00000 186.000 7,068.00
0405 613-07023 *Pull Box (24"x36"x24") 3.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0410 613-07060 *Pull Box (18"x30"x18") Deep 13.000 2.000
EACH 2.000 3,800.00
1,900.00000 4.000 7,600.00
0415 613-10000 *Wiring (17th Street) 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0420 613-10000 *Wiring (22nd Street 1.000 0.000
LS 0.000 0.00
19,000.00000 0.000 0.00
0425 613-10000 *Wiring (32nd Street) 1.000 0.000
LS 0.000 0.00
19,000.00000 0.000 0.00
0430 613-13006 *Luminare (LED) (8500 Lumens) 12.000 12.000
EACH 0.000 0.00

1,000.00000 12.000 12,000.00
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PCN: 20737S-BID ESTIMATE RUN 03/07/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0435 614-00011 *Sign Panel (Class I) 18.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0440 614-00012 *Sign Panel (Class II) 289.000 201.500
SF 0.000 0.00
50.00000 201.500 10,075.00
0445 614-01512 *Steel Sign Support (2-Inch Round)(Post) 110.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0450 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 11.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0455 614-10160 *Signal Head Backplates 31.000 26.000
EACH 0.000 0.00
290.00000 26.000 7,540.00
0460 614-70150 *Pedestrian Signal Face (16) (Countdown) 24.000 16.000
EACH 0.000 0.00
850.00000 16.000 13,600.00
0465 614-70336 *Traffic Signal Face (12-12-12) 30.000 24.000
EACH 0.000 0.00
1,300.00000 24.000 31,200.00
0470 614-70336 *Traffic Signal Face (12-12-12) (Bicycle) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0475 614-70448 *Traffic Signal Face (12-12-12-12) 25.000 18.000
EACH 0.000 0.00
1,600.00000 18.000 28,800.00
0480 614-72740 *Blank Out Sign(LED)(Single Faced) 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0485 614-72854 *Traffic Controller Cabinet 3.000 0.000
EACH 1.000 19,000.00

19,000.00000 1.000 19,000.00
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PCN: 20737S-BID ESTIMATE RUN 03/07/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0490 614-72863 *Pedestrian Push Button Post Assembly (Accessib le) 26.000 10.000
EACH 2.000 5,400.00
2,700.00000 12.000 32,400.00
0495 614-72866 *Fire Preemption Unit and Timer 6.000 0.000
EACH 2.000 10,000.00
5,000.00000 2.000 10,000.00
0500 614-72885 *Traffic Signal Vehicle Detector (Special) (Adv anced) 6.000 0.000
EACH 4.000 36,000.00
9,000.00000 4.000 36,000.00
0505 614-72885 *Traffic Signal Vehicle Detector (Special) (Sto p Bar) 12.000 0.000
EACH 7.000 59,500.00
8,500.00000 7.000 59,500.00
0510 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 1.000 1.000
Only) (30 ft Mast Arm)
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0515 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 1.000 1.000
Only) (35 ft Mast Arm)
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0520 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 2.000 2.000
Only) (40 ft Mast Arm)
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0525 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 1.000 1.000
Only) (50 ft Mast Arm)
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0530 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 6.000 6.000
Only) (55 ft Mast Arm)
EACH 0.000 0.00
3,700.00000 6.000 22,200.00
0535 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) ( Install 1.000 1.000
Only) (65 ft Mast Arm)
EACH 0.000 0.00
4,100.00000 1.000 4,100.00
0540 614-86105 *Telemetry (Field) 3.000 1.000
EACH 0.000 0.00

7,000.00000 1.000 7,000.00
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PCN: 20737S-BID ESTIMATE RUN 03/07/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 1.000 8,500.00
8,500.00000 1.000 8,500.00
0550 619-06060 *6 Inch Ductile Iron Pipe 54.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
0555 619-40120 *1-1/2 Inch Copper Pipe 10.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0560 619-50320 *4 Inch Plastic Pipe 10.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0565 619-77300 *Corporation Stop 1.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0570 619-77400 *Curb Stop and Box 3.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0575 619-78049 *6 Inch Fire Hydrant (Install Only) 2.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0580 625-00000 *Construction Surveying 1.000 0.500
LS 0.125 3,125.00
25,000.00000 0.625 15,625.00
0585  626-00000 *Mobilization 1.000 0.547
LS 0.000 0.00
355,000.00000 0.547 194,185.00
0590 626-01103 *Public Information Services (Tier IIl) 1.000 0.500
LS 0.125 1,500.00
12,000.00000 0.625 7,500.00
0595 627-00013 *Pavement Marking Paint (High Build) (Temporary ) 20.000 0.000
GAL 0.000 0.00

70.00000 0.000 0.00
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PCN: 20737S-BID ESTIMATE RUN 03/07/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0600 627-00070 *Preformed Thermoplastic Pavement Marking (Inla id) 22.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0605 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 3,527.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0610 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 775.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0615 627-30405 *Preformed Thermoplastic Pavement Marking 1,630.000 0.000
(Word-Symbol) (Inlaid) sF 0.000 0.00
25.00000 0.000 0.00
0620 627-30407 *Preformed Thermoplastic Pavement Marking 772.000 0.000
(Word-Symbol) (Spe (Inlaid) sF 0.000 0.00
26.00000 0.000 0.00
0625 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 3,247.000 0.000
Line) (Inlaid) S 0.000 0.00
16.00000 0.000 0.00
0630 627-30411 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 714.000 0.000
Line) (Inlaid) s 0.000 0.00
17.00000 0.000 0.00
0635  630-00000 *Flagging 2,500.000 928.500
HOUR 172.000 4,300.00
25.00000 1,100.500 27,512.50
0640 630-00007 *Traffic Control Inspection 75.000 57.000
DAY 18.000 1,260.00
70.00000 75.000 5,250.00
0645 630-00012 *Traffic Control Management 100.000 59.000
DAY 18.000 15,300.00
850.00000 77.000 65,450.00
0650 630-00040 *Traffic Incident Management Plan Development 1.000 0.500
LS 0.000 0.00

15,000.00000 0.500 7,500.00
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PCN: 20737S-BID ESTIMATE RUN 03/07/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0655 630-00041 *Traffic Incident Management Plan Implementatio n 4.770 1.885
MON 0.500 7,500.00
15,000.00000 2.385 35,775.00
0660 630-80336 *Barricade (Type 3 M-B) (Temporary) 4.000 2.000
EACH 0.000 0.00
225.00000 2.000 450.00
0665 630-80341 *Construction Traffic Sign (Panel Size A) 98.000 29.000
EACH 2.500 87.50
35.00000 31.500 1,102.50
0670 630-80342 *Construction Traffic Sign (Panel Size B) 16.000 8.000
EACH 0.000 0.00
35.00000 8.000 280.00
0675 630-80344 *Construction Traffic Sign (Special) 201.000 75.175
SF 5.000 90.00
18.00000 80.175 1,443.15
0680 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0685 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 4.000 1.000
Type
ype) EACH 0.000 0.00
800.00000 1.000 800.00
0690 630-80360 *Drum Channelizing Device 87.000 43.500
EACH 0.000 0.00
18.00000 43.500 783.00
0695 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 25.000 12.500
EACH 0.000 0.00
25.00000 12.500 312.50
0700 630-80377 Portable Water Filled Barrier (Temporary) 100.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0705 630-80380 *Traffic Cone 100.000 50.000
EACH 0.000 0.00

3.00000 50.000 150.00
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PCN: 20737S-BID ESTIMATE RUN 03/07/2019

PROJECT: NHPPC200-009 ESTIMATE NO: 0005 15:47:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0710 630-85010 Impact Attenuator (Temporary) 2.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0715 700-70010 F/A Minor Contract Revisions 280,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0720 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70014 F/A Incentive 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 700-70060 F/A Adjust (Utilities) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70082 F/A Furnish & Install Electrical Service 18,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70380 *F/A Erosion Control 20,000.000 7,188.338
FA 1,513.760 1,513.76
1.00000 8,702.098 8,702.10

CAT 0200 CURRENT AMT$ 3,908,446.50 $ 257,397.06 $ 1,696,846.95
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0745 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
7,000.00000 2.000 14,000.00
CAT 0400 CURRENT AMT$ 14,000.00 $ 0.00 $ 14,000.00

PROJECT TOTAL CURRENT AMT $ 3,922,446.50 $ 257,397.06 $ 1,710,846.95



